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ESTIMATE RUN 12/07/2005

ESTIMATE SUMMARY 09:51:19

CONTID: C14621         ESTIMATE NO: 0003 FINL 2002

PCN: 14621-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 8:  SH 74 TO C-470 PERCENT TIME:

PROJECT NO: STA 008A-005                  

SH 8:  SH 74 TO C-470

NAME OF ROAD: 008A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 12/07/2005 DATE TIME STARTED 08/01/2005

2500 E BRANNAN WAY DATE LET 02/03/2005 DATE WORK BEGAN 08/01/2005

 DATE AWARDED 02/14/2005 DATE TIME STOPPED 09/14/2005

 DATE CONTRACT EXECUTED 03/02/2005 DATE ACCEPTED 09/14/2005

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 08/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 365,281.09 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 387,890.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,818.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

99.99%

43.54

0.00

0.00

5,818.36

$

$

$

$

365,237.55

0.00

365,237.55

0.00

365,237.55

0.00

0.00

365,237.55

0.00

AMOUNT DUE 365,237.55 5,818.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,818.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

30.0
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PCN: 14621-BID    ESTIMATE RUN 12/07/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0003 09:51:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 41.000 41.000

EACH 0.000 0.00

5.45000 41.000 223.45

202-00090  
 

0010 *REMOVAL OF SIDEWALK 91.000 91.000

SY  0.000 0.00

19.65000 91.000 1,788.15

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 96.000 96.000

LF  0.000 0.00

7.90000 96.000 758.40

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 31,103.000 31,103.000

SY  0.000 0.00

1.05000 31,103.000 32,658.15

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 18.000 18.000

EACH 0.000 0.00

16.35000 18.000 294.30

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 8.000 8.000

EACH 0.000 0.00

5.45000 8.000 43.60

202-00821  
 

0035 *REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

261.95000 1.000 261.95

202-01300  
 

0040 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

873.15000 1.000 873.15

202-04002  
 

0045 *CLEAN VALVE BOX 10.000 10.000

EACH 0.000 0.00

54.55000 10.000 545.50

202-04005  
 

0050 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

8.75000 0.000 0.00

208-00011  
 

0055 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.05000 0.000 0.00

208-00020  
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PCN: 14621-BID    ESTIMATE RUN 12/07/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0003 09:51:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

818.57000 0.000 0.00

208-00045  
 

0065 *STORM DRAIN INLET PROTECTION 13.000 13.000

EACH 0.000 0.00

129.90000 13.000 1,688.70

208-00050  
 

0070 *RESET SIGN PANEL 2.000 2.000

EACH 0.000 0.00

16.35000 2.000 32.70

210-00815  
 

0075 *ADJUST MANHOLE 18.000 18.000

EACH 0.000 0.00

711.55000 18.000 12,807.90

210-04010  
 

0080 *ADJUST VALVE BOX 21.000 21.000

EACH 0.000 0.00

288.50000 21.000 6,058.50

210-04050  
 

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

112.55000 0.000 0.00

403-00720  
 

0090 EMERGENCY POTHOLE REPAIR 5.740 5.740

TON 0.000 0.00

112.50000 5.740 645.75

403-00800  
 

0095 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 4,196.090 4,196.090

TON 0.000 0.00

39.35000 4,196.090 165,116.14

403-34741  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 1,518.000 1,518.000

GAL 0.000 0.00

1.80000 1,518.000 2,732.40

411-10255  
 

0105 *GEOTEXTILE (PAVING) 0.000 0.000

SY  0.000 0.00

1.15000 0.000 0.00

420-00500  
 

0110 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

2,308.30000 1.000 2,308.30

606-02003  
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PCN: 14621-BID    ESTIMATE RUN 12/07/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0003 09:51:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE SIDEWALK 24.400 24.400

SY  0.000 0.00

31.90000 24.400 778.36

608-00000  
 

0120 *CONCRETE CURB RAMP 26.700 26.700

SY  0.000 0.00

82.40000 26.700 2,200.08

608-00010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION II-B) 85.000 85.000

LF  0.000 0.00

19.10000 85.000 1,623.50

609-21020  
 

0130 *DELINEATOR (TYPE I) 28.000 28.000

EACH 0.000 0.00

9.80000 28.000 274.40

612-00001  
 

0135 *DELINEATOR (TYPE II) 8.000 8.000

EACH 0.000 0.00

10.90000 8.000 87.20

612-00002  
 

0140 *DELINEATOR (TYPE III) 24.000 24.000

EACH 0.000 0.00

12.00000 24.000 288.00

612-00003  
 

0145 *SIGN PANEL (CLASS I) 51.000 50.200

SF  0.000 0.00

10.10000 50.200 507.02

614-00011  
 

0150 *SIGN PANEL (CLASS II) 236.000 235.200

SF  0.000 0.00

17.20000 235.200 4,045.44

614-00012  
 

0155 *SIGN PANEL (CLASS III) 36.000 35.500

SF  0.000 0.00

17.20000 35.500 610.60

614-00013  
 

0160 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

208.000 207.500

LF  0.000 0.00

26.20000 207.500 5,436.50

614-01582  
 

0165 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000

EACH 0.000 0.00

796.75000 2.000 1,593.50

614-70336  
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PCN: 14621-BID    ESTIMATE RUN 12/07/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0003 09:51:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *LOOP DETECTOR WIRE 1,032.000 1,032.000

LF  0.000 0.00

1.95000 1,032.000 2,012.40

614-72875  
 

0175 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

6,166.54000 1.000 6,166.54

614-72886  
 

0180 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

2,521.19000 1.000 2,521.19

625-00000  
 

0185 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

9,316.40000 1.000 9,316.40

626-00000  
 

0190 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,819.90000 1.000 3,819.90

626-01000  
 

0195 *EPOXY PAVEMENT MARKING 74.000 74.000

GAL 0.000 0.00

136.45000 74.000 10,097.30

627-00005  
 

0200 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 131.000 131.000

GAL 0.000 0.00

49.10000 131.000 6,432.10

627-00012  
 

0205 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 243.000 243.000

SF  0.000 0.00

9.80000 243.000 2,381.40

627-01000  
 

0210 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

299.000 299.000

SF  0.000 0.00

15.30000 299.000 4,574.70

627-30325  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,440.000 1,440.000

SF  0.000 0.00

9.80000 1,440.000 14,112.00

627-30330  
 

0220 *FLAGGING 442.500 442.500

HOUR 0.000 0.00

22.90000 442.500 10,133.25

630-00000  
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PCN: 14621-BID    ESTIMATE RUN 12/07/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0003 09:51:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *UNIFORMED TRAFFIC CONTROL 72.500 72.500

HOUR 0.000 0.00

63.30000 72.500 4,589.25

630-00003  
 

0230 *TRAFFIC CONTROL INSPECTION 21.000 21.000

DAY 0.000 0.00

54.55000 21.000 1,145.55

630-00007  
 

0235 *TRAFFIC CONTROL MANAGEMENT 20.000 20.000

DAY 0.000 0.00

420.20000 20.000 8,404.00

630-00012  
 

0240 *TRAFFIC CONTROL VEHICLE 0.000 0.000

DAY 0.000 0.00

218.30000 0.000 0.00

630-00020  
 

0245 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

109.15000 0.000 0.00

630-80001  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 44.000

EACH 0.000 0.00

27.30000 44.000 1,201.20

630-80341  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 38.000

EACH 0.000 0.00

27.30000 38.000 1,037.40

630-80342  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

27.30000 0.000 0.00

630-80343  
 

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

20.75000 0.000 0.00

630-80344  
 

0270 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000

EACH 0.000 0.00

1,637.10000 0.000 0.00

630-80355  
 

0275 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

218.30000 2.000 436.60

630-80358  
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PCN: 14621-BID    ESTIMATE RUN 12/07/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0003 09:51:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRUM CHANNELIZING DEVICE 12.000 12.000

EACH 0.000 0.00

16.35000 12.000 196.20

630-80360  
 

0285 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

5.45000 200.000 1,090.00

630-80380  
 

0290 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0295 F/A ASPHALT PAVEMENT INCENTIVE 3,375.220 3,375.220

F A 0.000 0.00

1.00000 3,375.220 3,375.22

700-70012  
 

0300 F/A INCENTIVE PAYMENT SMOOTHNESS 1,071.410 1,071.410

F A 0.000 0.00

1.00000 1,071.410 1,071.41

700-70014  
 

0305 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0310 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0315 F/A LANDSCAPING RESTORATION 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0320 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0340 TRUNCATED DOMES TRUNCATED DOMES / CMO # 02 40.000 40.000

SF  0.000 0.00

42.00000 40.000 1,680.00

608-00015  
 

0345 VERTICAL PANEL (PLASTIC) VERTICAL PANEL (PLASTIC) / 
CMO # 03

30.000 30.000

EACH 0.000 0.00

44.20000 30.000 1,326.00

630-80351  
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PCN: 14621-BID    ESTIMATE RUN 12/07/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0003 09:51:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 PULL BOX (SPECIAL) /CMO # 04 3.000 3.000

EACH 0.000 0.00

395.00000 3.000 1,185.00

613-07000  
 

0355 ADDED ITEM (SQUARE FOOT)/ MEDIAN COVER MATERIAL 
(SPECIAL) / CMO # 05

676.000 676.000

SF  0.000 0.00

9.14000 676.000 6,178.64

900-00021  
 

CAT 0200 $0.00 350,765.29CURRENT AMT 350,808.83 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,079.36000 1.000 14,079.36

620-00002  
 

0330 FIELD LABORATORY (CLASS 1) 0.000 0.000

EACH 0.000 0.00

11,787.20000 0.000 0.00

620-00011  
 

0335 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

392.90000 1.000 392.90

620-00020  
 

CAT 0400 $0.00 14,472.26CURRENT AMT 14,472.26 $$

PROJECT TOTAL 0.00 $ 365,237.55CURRENT AMT 365,281.09 $$


